MAA Project Progress Report
BW!I C/D Apron Reconstruction Project
3/15/2011

AUGUST

8/20/2010 9/2/2010 9/30/2010 10/26/2010 11/19/2010 12/13/2010 1/13/2011
$15 million $15 million $15 million $15 million $15 million $15 million $15 million

ARRA: $15M ARRA: $15M ARRA: $15M ARRA: $15M ARRA: $15M ARRA: $15M ARRA: $15M

Fed Non-ARRA: - Fed Non-ARRA: | Fed Non-ARRA: | Fed Non-ARRA: | Fed Non-ARRA: | Fed Non-ARRA:
$3.28 M 8 M

SEPT SEPT OoCT NOV DEC JAN FEB

2/11/2011

$15 million
ARRA: $15M
Fed Non-ARRA:
$3.28 M
Non-Fed: $24.1
6/2/2009

% of
Total

Change from
1/13/11

Total Cost Estimate ($M)

Investment Breakdown $3.28 M $3.28 M $3.28 M $3.28 M

Non-Fed: $22.5 | Non-Fed: $22.5 | Non-Fed: $22.5 | Non-Fed: $22.5 | Non-Fed: $22.5 | Non-Fed: $22.5 | Non-Fed: $24.1

Notice to Proceed Date 6//2009 6/2/2009 6/2/2009 6/2/2009 6/2/2009 6/2/2009 6/2/2009
Scheduled Completion 2/16/2011 2/16/2011 2/16/2011 2/16/2011 2/16/2011 2/16/2011 2/16/2011
Calendar Days Left to

Scheduled Completion -“

167
Completion status of the More than 50% More than 50% More than 50% More than 50% More th o

2/16/2011
More than 75% More than 100% completed
project or activity completed completed completed completed completed completed completed P

DBE Goal Dollar Amount ($M) | $ 3.75| $ 3.75| $ 3.75| $ 3.75| $ 3.75( $ 3.75| $ 3.75| $
DBE Goal Percentage 25.0% 25.0% 25.0% 25.0% 25.0% 25.0% 25.0%

DBE Goal Dollar Amount
$ 1 $ $ 294 $ 294 $ 3.22

75 $ .
.74 $ 241

25.0%

DBE Goal Expenditure Total o
Dollar Amount (§M) $ 1.70 2.12 $ 3.82( $ 0.60| 25.5%
DBE Complete Percentage 45.3% 46.4% 56.5% 64.3% 78.4% 78.4% 85.9% 101.9% 16.0%
Percent Complete 56.0% 50.6% 58.9% 64.3% 67.8% 79.0% 91.7% 100.0% 8.3%
Amount of ARRA Funds

0,
Expended (M) $ 724 $ 7.60| $ 8.90| $ 10.15| $ 11.90( $ 11.90( $ 13.07| $ 15.00|| $ 1.93] 100.0%
Total Amount of ARRA Funds ®
Received ($M) $ 6.22| $ 6.22| $ 8.45| $ 8.45| $ 9.60| $ 11.30( $ 11.32|[ $ 15.00( $ 3.68| 100.0%
F'f‘;fcfj)rence (Funds Exp'd -Funds | o 1.02| $ 1.38] $ 0.45 $ 1.70| $ 2.30| $ 0.60 175 $ s 1.75)| 0.0%
Job Hours 42,312 43,136 49,859 57,973 66,986 66,986 75,490 79,790 4,300
Full Time Equivalents* 17.44 17.78 19.18 20.90 22.73 21.47 24.20 23.02 (1.18)
Payroll ($) $ 1,149,088 $ 1,171,465 $ 1,345034] $ 1,551,328 $ 1,790,527 $ 1,790,527 2,011,822 $ 2,124,357 $ 112,535

* FTE data presented here reflect CUMULATIVE jobs supported by ARRA funds from the date of enactment (2/17/09), and only those FTEs connected to ARRA invoicing.



